
AGENDA ITEM E-9 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for the Asphalt Rubber Cape Seal, 
Various Streets, 2007 Project 

MEETING DATE: November 21,2007 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Accept the improvements under the Asphalt Rubber Cape Seal, 
Various Streets, 2007 Project contract. 

The project was awarded at the July 18,2007 Council meeting to 
International Surfacing Systems, Inc., of Modesto, in the amount of 
$399,432.68. 

BACKGROUND INFORMATION: 

This project consisted of the rehabilitation and resurfacing of approximately 64,500 square yards of 
various City streets with a layer of an asphalt rubberized chip seal, followed by a layer of slurry seal, and 
other incidental and related work, all as shown on the plans and specifications for the project. 

The final contract price was $477,621.29. The difference between the contract amount and the final 
contract price was due to two contract change orders. Contract Change Order No. 1, in the amount of 
$76,748.01, added Harney Lane (between Ham Lane and Hutchins Street) to the scope of work for this 
project. At its July 18 meeting, Council approved the appropriation of additional funds for this work as 
part of the award package. Contract Change Order No. 2, in the amount of $1,440.60, compensated the 
contractor for revisions made to the striping layout at various intersections. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder's office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

FUNDING AVAILABLE: Measure K $239,780.98 
Street Fund $240,000.00 

There should be a slight decrease in short-term street maintenance costs. 

Richard C. Prima, Jr. 
Public Works Director 

Prepared by Wes Fujitani, Senior Civil Engineer 
RCPNVFipmf 
cc: Streets and Drainage Manager 

APPROVED: 
Blair m i t y  Manager 
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